Tentative Schedule for VillageReach Evaluation Activities

In general, a process/implementation evaluation will be conducted to assess the implementation of the DLS six months and one year following initiation of program activities, and every six months thereafter for three years.

This schedule represents a rough estimate of the timeline for various field activities surrounding VillageReach evaluation efforts from August 2011 – December 2012. Evaluation reports or results of the field work would not be anticipated until at least two months following data collection activities to ensure adequate time for data entry, analysis, and review. This schedule is subject to change and does not reflect the potential expansion into new provinces.

<table>
<thead>
<tr>
<th>Year</th>
<th>Month</th>
<th>Province</th>
<th>Activity</th>
<th>Estimate Report Available</th>
</tr>
</thead>
<tbody>
<tr>
<td>2011</td>
<td>August</td>
<td>Cabo Delgado</td>
<td>1 Year Evaluation</td>
<td>January 2012</td>
</tr>
<tr>
<td></td>
<td>September</td>
<td>Niassa</td>
<td>1 Year Evaluation</td>
<td>January 2012</td>
</tr>
<tr>
<td></td>
<td>September</td>
<td>Gaza</td>
<td>Baseline Assessment: Cost Study*</td>
<td>March 2012</td>
</tr>
<tr>
<td></td>
<td>November</td>
<td>Gaza and Maputo</td>
<td>Baseline Assessment: Health Center Survey</td>
<td>April 2012</td>
</tr>
<tr>
<td></td>
<td>- January</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2012</td>
<td>February</td>
<td>Cabo Delgado</td>
<td>18 Month Evaluation</td>
<td>May 2012</td>
</tr>
<tr>
<td></td>
<td>March</td>
<td>Niassa</td>
<td>18 Month Evaluation</td>
<td>June 2012</td>
</tr>
<tr>
<td></td>
<td>May</td>
<td>Gaza</td>
<td>6 Month Evaluation</td>
<td>July 2012</td>
</tr>
<tr>
<td></td>
<td>June</td>
<td>Maputo</td>
<td>6 Month Evaluation</td>
<td>August 2012</td>
</tr>
<tr>
<td></td>
<td>August</td>
<td>Cabo Delgado</td>
<td>2 Year Evaluation</td>
<td>November 2012</td>
</tr>
<tr>
<td></td>
<td>September</td>
<td>Niassa</td>
<td>2 Year Evaluation</td>
<td>December 2012</td>
</tr>
<tr>
<td></td>
<td>November</td>
<td>Gaza</td>
<td>1 Year Evaluation</td>
<td>January 2013</td>
</tr>
<tr>
<td></td>
<td>December</td>
<td>Maputo</td>
<td>1 Year Evaluation</td>
<td>February 2013</td>
</tr>
</tbody>
</table>

*Field work for the Baseline Cost Assessment in Maputo is complete. Data analysis and report writing will be completed with the Gaza assessment.