



Tentative Schedule for VillageReach Evaluation Activities

In general, a process/implementation evaluation will be conducted to assess the implementation of the DLS six months and one year following initiation of program activities, and every six months thereafter for three years.

This schedule represents a rough estimate of the timeline for various field activities surrounding VillageReach evaluation efforts from June 2011 – June 2012. Evaluation reports or results of the field work would not be anticipated until at least one month following data collection activities to ensure adequate time for data entry and analysis. This schedule is subject to change and does not reflect the potential expansion into new provinces.

Year	Month	Activity	Province
2011	June	Baseline Assessment: Health Center Survey	Maputo
	July	1 Year Evaluation	Cabo Delgado
	August	1 Year Evaluation	Niassa
		Baseline Assessment: Health Center Survey, Cost Study (pending household survey)	Gaza
	December	6 Month Evaluation	Maputo
2012	January	18 Month Evaluation	Cabo Delgado
	February	18 Month Evaluation	Niassa
	March	6 Month Evaluation	Gaza
	June	1 Year Evaluation	Maputo